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- VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION

Date _H16/2010

Contract I _091120-701 Job No. _J7P2163 |
County _ST. CLAIR 15 Original Bld Cost _$2,633,154.49
Contractor _APAC-MISSOURL, INC. By _DAVIDB.TAG,PE.
Designed By _APAC-MISSOURL, INC. Phone _(573) 449.0886
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Beseription of existing requirements and proposed change(s). Advantapes/Disadvantages
The current ;)Im is o remove an existibg drop inlet, connect the temporary drainage to the sxisting
m;x«zwmd pipe with o tee, and after construction remove the lemporary pipes and install 3 new drop
nlet. This proposal is o use the existing drop inlet in place and connect the temporacy drainage
pipe wrih a tee through a sieel plate, fabricated in place of the grate and h«@:ﬁrmg plate. The
advanmages are reduced constaction time, reduced construction cost, and using drainage in place
that already exists, The disadvantages are decreased slope on the emporary iaimimgc.

Estimate of reduction in construction costs. 5131571 A detailed summary is attached,

Prediction of any effects the proposed dmnge(s] will have on other department costs, such as
minintenance and operations.

APAC foresees no costs to maitenance or operations, MoDOT Maintenance may take possession of

thie temporary drainage pipe ut the end of the project for half of the cost of new pipe, sppros. $1,780
if desired.

Anticipated date for submittal of detsiled change(s) of items required by Section 104.6 of the
Specifications.

February 16, 2010
{date)

Dendline for issuing a change order to obiain maximum cost reduetion, voting the effect of
coniract completion time or delivery schedule,

March 15, 2{}09 Delay fabrication of sieel plate For modified drainage

{date) . (effect)

Dates of any previous or concurrent submission of the same proposal.

Mone

(date and/or dates)
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Use exiting drop inlet in place in lieu of planned temporary construction.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.

Scan proposal only.




